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Fermilab  

REPORTING PERIOD: September 2002 
 
I. PROGRESS 

1.0 General Construction – N/A 
a. Activity - NA 
b. Photographs - NA 
c. Hours worked -NA 
d. Cumulative hours worked -NA 
e. Subcontractor’s schedule evaluation -NA 
f. Earned Value Reports - NA 
g. Engineering Change Proposals/ Requests -NA 
h. Upcoming issues –NA 

2.0 Project Support  
a. Activity – Drawings, estimates, schedule and specifications complete.  See attached 

final construction schedule and spending profile.  
b. Request for Proposals are anticipated to be mailed mid October 
c. T2 activities including calculation and estimate review and filing are ongoing.  

Amendment # 1 will be prepared in house and will include minor changes to 
drawings and specifications.  

d. The Initial Construction Requisition was submitted and approved, see attached. 
 
SCHEDULE INFORMATION AND MILESTONES: 
 
MILESTONE DEFINITION BASELINE PEP 

Dates 
Latest 

Estimates 
Start Project  Directive signed 30 May 02 30 May 02 26 Jun 02 

(actual) 
T2 Design 
Complete 

Contract documents 
submitted for 
procurement  

15 Jan  03 15 Aug 02 15 Nov 02 

Begin Construction Notice To Proceed 
Issued 

27 Jun 03 21 Nov 02 1 Mar 03 

Construction 
Complete 

Final acceptance of all 
work 

9   Jun 04 9 Dec 03 6 Feb 04 

Project Complete 
Project closed 

30 Nov 04 10 Dec 03 6 Mar 04 
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II. Overall Project Cost Summary 
 

    BASELINE PROJECT COSTS (2001 dollars)     T2 Estimate (2002 Dollars) 

  

1 . 1 G e n e r a l  C o n s t r u c t i o n $ 3 , 0 4 7 , 0 0 0 $ 3 , 1 3 0 , 9 6 9  

1 . 1 . 1 C o n s t r u c t i o n  W /  1 8 %  O H P $ 2 , 3 2 3 , 0 0 0 $ 2 , 6 8 8 , 6 6 7  

1 . 1 . 2 C o n s t r u c t i o n  C o n t i n g e n c y 2 2 % $ 5 1 1 , 0 0 0 $ 2 6 8 , 0 7 5  1 0 %

1 . 1 . 3 C o n s t r u c t i o n  G & A $ 8 3 , 0 0 0 $ 1 0 0 , 2 2 7

1 . 1 . 4 E s c a l a t i o n  ( 4 . 6 % ) 4 . 6 % $ 1 3 0 , 0 0 0 $ 7 4 , 0 0 0 2 . 5 %

1 . 2 P r o j e c t  S u p p o r t $ 7 6 3 , 0 0 0 $ 6 7 9 , 0 3 1

1 . 2 . 1 P r o j e c t  E n g i n e e r i n g $ 4 6 5 , 0 0 0 $ 4 2 5 , 8 8 7

1 . 2 . 2 P r o j e c t  S u p p o r t  C o n t i n g e n c y 2 1 % $ 9 9 , 0 0 0 $ 7 8 , 1 5 3 1 8 %

1 . 2 . 3 P r o j e c t  S u p p o r t  G & A $ 1 6 6 , 0 0 0 $ 1 4 1 , 9 9 1

1 . 2 . 4 E s c a l a t i o n  ( 4 . 6 % ) $ 3 3 , 0 0 0 $ 3 3 , 0 0 0
 T o t a l  P r o j e c t  C o s t $ 3 , 8 1 0 , 0 0 0 $ 3 , 8 1 0 , 0 0 0  

 
See attached detailed cost reports for low level distribution of WBS 1.0 and 2.0 funds. 
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ATTACHMENTS 
 
 
 

Cost Reports: (Anticipated, Actual, Graphs) 
 

Act 70 Report for 9-02 
 

Work Package Report for 9-02 
 

Construction Schedule  
 

Construction Spending Profile 
 

Initial Construction Requisition 
 
 



ACWP
MI-31 Actual Spending Profile 

WBS 1.0 and 2.0
 

 WBS 1.0  WBS 2.0
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling Cabling Chiller Chiller Shielding Steel Fab Shielding Steel Fab Shielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS M&S FESS M&S FESS FESS FESS FESS PM PM Monthly Cumulative ? ? ? ? T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A Direct G&A Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals

2 Mo-Yr      

0 Jul-02   $8,512 $2,477 $304 $52 $11,345 $11,345 $0 $0

Y Aug-02 $41,283 $7,018 $12,736 $3,550 $967 $290 $65,844 $77,189 $0 $0

F Sep-02 $28,350 $4,820 $13,376 $4,013 $967 $290 $51,815 $129,004 $0 $0
Oct-02   $0 $129,004     $0 $0
Nov-02     $0 $129,004 $0 $0
Dec-02    $0 $129,004 $0 $0
Jan-03   $0 $129,004   $0 $0

3 Feb-03   $0 $129,004   $0 $0

0 Mar-03   $0 $129,004  $0 $0

Y Apr-03   $0 $129,004   $0 $0

F May-03   $0 $129,004  $0 $0
Jun-03   $0 $129,004  $0 $0
Jul-03   $0 $129,004  $0 $0

Aug-03   $0 $129,004  $0 $0
Sep-03   $0 $129,004  $0 $0
Oct-03   $0 $129,004  $0 $0

4 Nov-03   $0 $129,004    $0 $0

0 Dec-03   $0 $129,004  $0 $0

Y Jan-04   $0 $129,004  $0 $0

F Feb-04   $0 $129,004         $0 $0
Mar-04   $0 $129,004   $0 $0

TOTALS $69,633 $11,838 $34,624 $10,040 $304 $52 $0 $0 $0 $0 $1,934 $580 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $129,004

WBS 1. 0 Escalation and Contingency WBS 2. 0 Escalation and Contingency
Total for WBS 1.0 = $679,031 Total for WBS 2.0 = $3,130,948
Total Direct and G&A (above)= $129,004 * Total Direct and G&A (above)= $0 *
Project Support Escalation = $33,000 Project Support Escalation = $74,000
Contingency G&A @ ~ 30% $25,000 Contingency G&A $0  
Project Support Contingency = $492,027 Not Accurate, Reflects unused portions of Direct and Indirect Costs Construction Contingency = $3,056,948 Not Accurate, Reflects unused portions of Direct and Indirect Costs 

* Total Indirect= $47,813 With Estimated Contingency G&A * Total Indirect= $0  
Total Direct = $106,191 Total Direct = $0

Note: G&A distribution by month is approximate



BCWS
MI-31 Anticipated Spending Profile 

WBS 1.0 and 2.0
2002 dollars

 WBS 1.0  WBS 2.0
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable TrayCabling Cabling Chiller Chiller Shielding Steel FabShielding Steel FabShielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly Cumulative ? ? ? ? T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals

2 Mo-Yr      

0 Jul-02 $25,000 $4,250 $10,000 $3,000 $300 $51   $42,601 $42,601 $0 $0

Y Aug-02 $20,000 $3,400 $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0

F Sep-02 $24,587 $4,180 $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259 $10,000 $1,600   $11,600 $11,600
Nov-02 $20,500 $3,485 $10,000 $3,000  $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $11,600
Dec-02  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $11,600
Jan-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $25,000 $4,000 $29,000 $40,600

3 Feb-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $20,357 $3,257 $23,614 $64,214

0 Mar-03 $200 $34 $10,000 $3,000 $10,000 $3,000 $1,000 $300 $27,534 $237,378 $82,167 $82,167 $146,381

Y Apr-03 $10,000 $3,000 $10,000 $3,000 $1,000 $300 $27,300 $264,678 $222,167 $83,000 $305,167 $451,548

F May-03 $10,000 $3,000 $10,000 $3,000 $1,000 $300 $27,300 $291,978 $330,549 $330,549 $782,097
Jun-03 $10,000 $3,000 $10,000 $3,000 $1,000 $300 $27,300 $319,278 $235,667 $235,667 $1,017,764
Jul-03 $10,000 $3,000 $10,000 $3,000 $1,000 $300 $27,300 $346,578 $202,667 $202,667 $1,220,431

Aug-03 $10,000 $3,000 $10,000 $3,000 $1,000 $300 $27,300 $373,878 $281,167 $281,167 $1,501,598
Sep-03 $10,000 $3,000 $10,000 $3,000 $1,000 $300 $27,300 $401,178 $91,167 $91,167 $1,592,765
Oct-03 $10,000 $3,000 $10,000 $3,000 $1,000 $300 $27,300 $428,478 $266,167 $266,167 $1,858,932

4 Nov-03 $9,000 $2,700 $10,000 $3,000 $1,000 $300 $26,000 $454,478 $233,167 $10,000 $1,600 $244,767 $2,103,699

0 Dec-03 $8,000 $2,400 $10,000 $3,000 $1,000 $300 $24,700 $479,178 $254,667 $254,667 $2,358,366

Y Jan-04 $8,000 $2,400 $10,000 $3,000 $1,000 $300 $24,700 $503,878 $205,667 $205,667 $2,564,033

F Feb-04 $8,000 $2,400 $10,000 $3,000 $1,000 $300 $24,700 $528,578 $155,781 $20,000 $0 $14,810 $2,370 $17,500 $2,800 $213,261 $2,777,294
Mar-04   $10,000 $3,000 $1,000 $300 $14,300 $542,878 $10,000 $1,600 $11,600 $2,788,894

TOTALS $90,087 $15,315 $51,800 $15,540 $800 $136 $119,000 $35,700 $145,000 $43,500 $20,000 $6,000 $2,561,000 $83,000 $20,000 $0 $25,000 $4,000 $20,357 $3,257 $14,810 $2,370 $10,000 $1,600 $10,000 $1,600 $10,000 $1,600 $17,500 $2,800  $3,331,772

WBS 1. 0 Escalation and Contingency WBS 2. 0 Escalation and Contingency
Total for WBS 1.0 = $679,031 Total for WBS 2.0 = $3,130,948
Total Direct and G&A (above)= $542,878 * Total Direct and G&A (above)= $2,788,894 *
Project Support Escalation = $33,000 Project Support Escalation = $74,000
Contingency G&A @ ~ 30% $25,000 Contingency G&A $0 Contingency assumed on Main Subcontract
Project Support Contingency = $78,153 18% Construction Contingency = $268,054 10%

* Total Indirect= $141,991 With Estimated Contingency G&A * Total Indirect= $100,227  
Total Direct = $425,887 Total Direct = $2,688,667

** Anticipated BCWS for Main Subcontract based on FESS/Engr schedule, actual BCWS will be redistributed based on the Contractors cost loaded schedule 
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WBS 2.0 Monthly
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TPC Monthly
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Work Package Cost Inquiry-Results Page 1 of 2

Work Package Cost Query 1.0
News: Click Here

Fermilab Business Services
User Manual for this Query

Enter Another Query
~tle~~Print.in~H~1.p

FERMILAB WORK PACKAGE COST REPORT FOR: HYM
PERIOD END:SEP-O2 RUN DATE: lO/14/20()2

Prior 1<- Fiscal Year-
Fiscal Current >1 Total Cost &
Year Cur. Mon. F-Y-T-D Total Cost Open Commitments
Costs Costs Total To Date Commitments To DateCost Elements/Description

Details for work package: 5HYM
~ -'1D V AC EARNED ALLOC-MONTHL Y
t IE V AC EARNED ALLOC- WEEKL Y

IF OPTO ALLOC-MONTHL Y
IG OPTO ALLOC- WEEKLY
IV INTRA-DIV FRINGE
lW INTRA-DIV CHARGE-MONTHLY
lY INTRA-DIV CHARGE-WEEKLY
25 CONSTRUCnON ENGINEERING
43 SUB-CONTRACT SERVICES
4L CIVIL CONSTRUCnON EXEMPT
81 G&ADISTRIBUnON
8L CSS ALLOCATION
8P MSA ALLOCA nON v..
B2 BUDGET-IYB MATERIALS & '

SERVICES
BA BUDGET- 2ZA SALARIES &
FRINGES
BP BUDGET -2ZP G&A ALLOCA nON
REQUIsmONENCUMBRANCE

5HYM TOTALS:

0.00 1170.48
0.00 481.71
0.00 714.40
0.00 387.32
0.00 3586.96
0.00 8999.34
0.00 3586.50
0.00 13376.00

~ 0.00 28350.40
0.00 0.00~. 
0.00 16169.09

1\\ ~ 5665.72
f 0.00 2440.09

0.00 0.00

1257.79
481.71
762.90
387.32

3771.28
9646.07
3586.50

34624.00
69937.48

0.00
12216.15
9886.54
5559.12

0.00

1257.7~
481.71
762.90
387.32

3771.28
9646.07
3586.50

34624.00
69937.48

0.00
12216.15
9886.54
5559.12

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

1257.79
481.71
762.90
387.32

3771.28
9646.07
3586.50

34624.00
69937.48

0.00
12216.15
9886.54
5559.12

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
$633,000.00
$633,000.00

0.00

0.00
$633,000.00

$785,116.86$0.00 $74,928.01 $152,116.86 $152,116.86

REQ ENCUMBRANCE -ALL WKPs

TOTAL ALL WKP W/ENC:
TOTAL DIST TO ACCTS. REC.:

$633,000.00
$633,000.00

$0.00

$633,000.00

$785,116.86
$0.00

$0.00 $74,928.01
$0.00 $0.00

$152,116.86 $152,116.86
$0.00 $0.00

TOTAL FOR ALL WORK PACKAGES: $0.00 $74,928.01 $152,116.86 $152,116.86 $633,000.00 $785,116.86

Created and Supported by Fermilab Business Systems

Give us yourF~~db~~k

Fermilab Business Systems
PO Box 500

Batavia, IL 60510

~

10/14/2002



Page 1 of 3New ACT70 Inquiry-Results

Fermilab Business Services
User Manual for this Query

ACT70 Inquiry 2.0a
News: Click Here
}~und Type Budget Code
5 -Plant HYM

Period
SEP-O2
~t~;~~~ manual for inf~&llQ-.OJim~-p-~rjoo~

Enter Another Que[y
Change In Amount
Commitment Accrued

Source
CE Category

PO
Number Line Description WBS TypeVendor

$0.00 $1,214.91VACATION
ACCRUAL-
MONTHLY
VACATION
ACCRUAL-
MONTHLY
REDISTRIBUTION
OF MON11IL Y
VACVAR

GLID MassAllocation
Allocation

$0.00 $0.00GLID MassAllocation
Allocation

GL $0.00 ($44.43)ill MassAllocation
Allocation

$1,170.48Cost Element ill Totals: $0.00

$0.00 $484.18GLIE MassAllocation
Allocation

GL $0.00 $0.00IE MassAllocation
Allocation

($2.47)GL $0.00IE MassAllocation
Allocation

$0.00

VACAllON
ACCRUAL-
WEEKLY
VACAllON
ACCRUAL-
WEEKL Y
REDISTRIBUllON
OF WEEKLY V AC
VAR
REDISTRIBUllON
OF WEEKLY V AC
VAR

GL $0.00IE MassAllocation
Allocation

$481.71Cost Element IE Totals: $0.00

$674.95GL $0.00iF MassAliocation
Allocation

iF MassAllocation
Allocation

iF MassAllocation
Allocation

$0.00 $0.00GL

$39.45

OPTO ACCRUAL-
MONlHLY
OPTO ACCRUAL-
MONlHLY
REDISTRIBU110N
OF MONlHLY
OPTO V AR

GL $0.00

Cost Element IF Totals: $0.00 $714.40

$0.00$0.00GL1 G MassAllocation
Allocation

IG MassAllocation
Allocation

$0.00 $10.74GL

$0.00 $376.58GLIG MassAllocation
Allocation

IG MassAllocation
Allocation

$0.00$0.00

OPTO ACCRUAL-
WEEKL Y
REDISTRIBUTION
OF WEEKLY
OPTO V AR
OPTO ACCRUAL-
WEEKLY
REDISTRIBUTION
OF WEEKLY
OPTO V AR

GL

Cost Element IG Totals: $0.00 $387.32

~

10/14/2002



New ACT70 Inquiry-Results Page 2 of 3

1 V MassAllocation
Allocation

FRINGE ON
INTRAD IV
LABOR
TRANSFERS
FRINGE ON
INTRADIV
LABOR
TRANSFERS

GL $0.00 $3,586.96

1 V MassAllocation
Allocation

GL $0.00 $0.00

lWEffort
Reporting
Labor
Transfers

jv61-0209-051969-
BEAMS Effort Xfer

GL $0.00 $8,999.34

Cost Element lW Totals: $0.00 $8,999.34

1 Y Effort
Reporting
Labor
Transfers

jv61-0209-051969-
BEAMS Effort Xfer

GL $0.00 $3,586.50

Cost Element IY Totals: $0.00 $3,586.50

25 Service Center
Chargebacks

FESS Chargebacks GL $0.00 $13,376.00

Cost Element 25 Totals: $0.00 $13,376.00

51f).l§2
5~_O-2(i2

Invoices I ($4,096.25)

Overbilled/Unma,hed $4,096.25
Amt

$4,096.25

$0.00

J69A AlE
SERVICES
PROFESSIONAL
A/E SERVICE
RELATED TO
CIVIL, ARCHITE
PROFESSIONAL
A/E SERVICE
RELATED TO
REVISED
MASTER

544524 GL $0.00 $1,254.15

43
43 Payables

Purchase
Invoices

43 Manual
Cost Transfers

43 HANSON
ENGINEERS
INC

546795 1 Invoices ($21,000.00) $21,000.00

43 HANSON
ENGINEERS
INC

546924 1 Invoices ($2,000.00) $2,000.00

Cost Element 43 Totals: ($23,000.00) $28,350.40

G&A RATE
APPLD TO
AR/PLT
G&A RATE
APPLD TO
AR/PLT
REDISTRIBUTION
OF G&A
VARIANCE
REDISTRIBUTION
OFG&A
VARIANCE

GL $0.0081 MassAllocation
Allocation

$5,844.51

81 MassAllocation
Allocation

GL $0.00 $0.00

81 MassAl1ocation
Allocation

GL $0.00 $0.00

81 MassAllocation
Allocation

GL $0.00 $324.58

Cost Element 81 Totals: $0.00 $6,169.09

8L MassAllocation CSS RATE GL $0.00 $0.00

~
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Allocation APPLIED TO
AR/PL
CSS RATE
APPLIED TO
AR/PL
REDISTRIBUTION
CSS

8L MassAllocation
Allocation

GL $0.00 $6,137.51

8L MassAllocation
Allocation

GL $0.00 ($471.79)

Cost Element 8L Totals: $0.00 $5,665.72

8P MassAllocation
Allocation

MSA RATE
APPLIED TO
AR/PL
MSARATE
APPLIED TO
AR/PL
MSA VARIANCE
REDISTRIBU110N
MSA VARIANCE
REDISTRIBU110N

GL $0.00 $2,126.28

8P MassAllocation
Allocation

GL $0.00 $0.00

8P MassAllocation
Allocation

8P MassAllocation
Allocation

GL $0.00 $0.00

GL $0.00 $313.81

Cost Element 8P Totals: $0.00 $2,440.09

Total for workpackage excluding Reqs in Process: ($23,000.00) $74,928.01
I Enter Another Query

Created and Supported by Fennilab Business Systems

Give us your Feedback

Fermilab Business SIstems
PO Box 500

Batavia, ll. 60510
USA

~
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ID Task Name Duration Start Finish Predecessors % Complete Cost

1 MI-31 Civil Construction Project 245 days? Mon 3/3/03 Fri 2/6/04 0% $2,561,000.00

2

3 MILESTONE 0 - REQUIRED SUBMITTALS PRIOR TO NOTICE-TO-PROCEED8 days Mon 3/3/03 Wed 3/12/03 0% $0.00

4 SIGN SUBCONTRACT, SUBMIT INSURANCE CERTIFICATES 1 day Mon 3/3/03 Mon 3/3/03 0% $0.00

5 SUBMIT SUBCONTRACTOR'S INITIAL HAZARD ANALYSIS 1 day Tue 3/4/03 Tue 3/4/03 4SS+1 day 0% $0.00

6 SUBMIT SUBCONTRACTOR'S ES&H PLAN 1 day Tue 3/4/03 Tue 3/4/03 4SS+1 day 0% $0.00

7 SUBMIT SUBCONTRACTOR'S CORP. QC MANUAL 1 day Tue 3/4/03 Tue 3/4/03 4SS+1 day 0% $0.00

8 ISSUE NOTICE-TO-PROCEED 1 day Mon 3/3/03 Mon 3/3/03 4SS 0% $0.00

9 SUBMITT CIVIL CONSTRUCTION SCHEDULE 7 days Tue 3/4/03 Wed 3/12/03 8 0% $0.00

10 CRITICAL SHOP DRAWING SUBMITTALS 10 days Tue 3/4/03 Mon 3/17/03 0% $0.00

11 NAME OF TESTING LABORATORY (CONCRETE AND COMPACTION ANALYSIS)10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

12 SOLDIER PILE EARTH RETENTION SYSTEM 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

13  EXCAVATION PLAN 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

14 SILT FENCING 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

15 BRIDGE CRANE 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

16 LIFT & ASSOCIATED CONTROLS, SUPPORTS, ELECTRIC 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

17 METAL SIDING 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

18 UNDERDRAIN 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

19 750 KVA TRANSFORMER, PANELBOARDS, LIGHT FIXTURES 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

20 AGGREGATE (CA-1, CA-6, CA-7) 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

21 CONCRETE (4000PSI, HIGHEARLY) 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

22 DOOR SCHEDULE W/HARDWARE 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

23 FIRE DETECTION AND SUPRESSION SYSTEMS 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

24 HVAC EQUIPMENT 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

25 STRUCTURAL STEEL 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

26 ROOFING (4 PLY BUILT UP) 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

27 DWS AND ICW PIPING, VALVES AND CONNECTIONS 10 days Tue 3/4/03 Mon 3/17/03 8 0% $0.00

28

29 Contractor Administrative Costs (Trailer, Superintendent, Phone lines, etc.) 244 days Tue 3/4/03 Fri 2/6/04 0% $224,004.00

30 March 2003 Administrative Costs 21 days Tue 3/4/03 Tue 4/1/03 8 0% $18,667.00

31 April 2003 Administrative Costs 20 days Wed 4/2/03 Tue 4/29/03 30 0% $18,667.00

32 May 2003 Administrative Costs 21 days Wed 4/30/03 Wed 5/28/03 31 0% $18,667.00

33 June 2003 Administrative Costs 20 days Thu 5/29/03 Wed 6/25/03 32 0% $18,667.00

34 July 2003 Administrative Costs 21 days Thu 6/26/03 Thu 7/24/03 33 0% $18,667.00

35 August 2003 Administrative Costs 21 days Fri 7/25/03 Fri 8/22/03 34 0% $18,667.00

36 September 2003 Administrative Costs 20 days Mon 8/25/03 Fri 9/19/03 35 0% $18,667.00

37 October 2003 Administrative Costs 21 days Mon 9/22/03 Mon 10/20/03 36 0% $18,667.00

38 Novemer 2003 Administrative Costs 20 days Tue 10/21/03 Mon 11/17/03 37 0% $18,667.00

39 December 2003 Administrative Costs 21 days Tue 11/18/03 Tue 12/16/03 38 0% $18,667.00

40 January 2004 Administrative Costs 20 days Wed 12/17/03 Tue 1/13/04 39 0% $18,667.00

41 February 2004 Administrative Costs 18 days Wed 1/14/04 Fri 2/6/04 40 0% $18,667.00

42

43 MILESTONE 1 - LOWER LEVEL FOUNDATION 103 days? Tue 3/4/03 Thu 7/24/03 8 0% $914,382.00

44 MOBILIZATION, INSTALL TEMP. POWER, PHONE 7 days Tue 3/4/03 Wed 3/12/03 8 0% $10,000.00

45 CLEAR AND GRUB SITE, STOCKPILE BLACKDIRT 5 days Thu 3/13/03 Wed 3/19/03 44 0% $7,500.00

46 INSTALL EROSION CONTROL / SILT FENCE 5 days Fri 3/14/03 Thu 3/20/03 45SS+1 day 0% $5,000.00

47 EXCAVATE FOR AND INSTALL 4900' OF 3" DWS LINE W/ GATE VALVES AND TEEs42 days Fri 3/21/03 Mon 5/19/03 46 0% $80,000.00

48 PHASE 1 CONSTRUCTION  - MAT FOUNDATION 14 days Tue 3/4/03 Fri 3/21/03 0% $0.00

49 EXCAVATION FOR PHASE 1 MAT FOUNDATION 9 days Tue 3/18/03 Fri 3/28/03 13 0% $25,000.00

50 EXCAVATE ELEVATOR PIT 1 day Wed 3/26/03 Wed 3/26/03 49SS+6 days 0% $3,000.00

51 EXCAVATE SUMP BASIN 1 day Wed 3/26/03 Wed 3/26/03 50SS 0% $3,000.00
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ID Task Name Duration Start Finish Predecessors % Complete Cost

52 PLACE MUD SLAB 1 day Thu 3/27/03 Thu 3/27/03 51 0% $10,000.00

53 FORM AND BAR PHASE I MAT FOUNDATION 7 days Fri 3/28/03 Mon 4/7/03 52 0% $20,000.00

54 INSTALL EMBEDDED CONDUIT 5 days Fri 3/28/03 Thu 4/3/03 53SS 0% $5,500.00

55 INSTALL SUMP BASIN W/UNDRDRN CONN 3 days Fri 3/28/03 Tue 4/1/03 53SS 0% $7,500.00

56 POUR PHASE 1 MAT FOUNDATION 1 day Wed 4/2/03 Wed 4/2/03 55 0% $45,000.00

57 PHASE 1 CONSTRUCTION -  FOUNDATION WALL 37 days Tue 3/4/03 Wed 4/23/03 0% $0.00

58 SET ONE HALF WALL& COUNTERFORT FORMS AND BUILD BULKHEAD (1)9 days Thu 4/3/03 Tue 4/15/03 56 0% $20,000.00

59 INSTALL REBAR (1) 8 days Fri 4/4/03 Tue 4/15/03 58SS+1 day 0% $23,000.00

60 PLACE SECOND HALF WALL & COUNTERFORT FORMS (1) 7 days Wed 4/9/03 Thu 4/17/03 59SS+3 days 0% $20,000.00

61 INSTALL 6" SLEEVE FOR SUMP BASIN DISCHARGE PIPING 1 day Fri 4/4/03 Fri 4/4/03 58SS+1 day 0% $2,500.00

62 POUR FIRST HALF PHASE 1 FOUNDATION WALL AND COUNTERFORT (1)1 day Fri 4/18/03 Fri 4/18/03 60 0% $35,000.00

63 SET ONE HALF WALL FORMS (2) 10 days Mon 4/21/03 Fri 5/2/03 62 0% $25,000.00

64 INSTALL REBAR (2) 7 days Tue 4/22/03 Wed 4/30/03 63SS+1 day 0% $25,000.00

65 PLACE SECOND HALF WALL FORMS (2) 7 days Wed 4/23/03 Thu 5/1/03 64SS+1 day 0% $25,000.00

66 POUR SECOND HALF OF PHASE 1 FOUNDATION WALL (2) 1 day Fri 5/2/03 Fri 5/2/03 65 0% $31,000.00

67 PHASE 2 CONSTRUCTION - SOLDIER PILE E.R.S. 1 day? Tue 3/4/03 Tue 3/4/03 0% $0.00

68 INSTALL "H" PILES OF THE  SOLDIER PILE EARTH RETENTION SYSTEM 9 days Mon 5/5/03 Thu 5/15/03 66 0% $55,000.00

69 EXCAVATION FOR PHASE 2 STRUCTURAL CONCRETE & S.P. WOOD LAGGING7 days Tue 5/13/03 Wed 5/21/03 68SS+6 days 0% $25,000.00

70 PLACE PHASE 2 MUD SLAB 1 day Thu 5/22/03 Thu 5/22/03 69 0% $10,000.00

71 FORM AND BAR PHASE 2 MAT FOUNDATION & TUNNEL STUB 7 days Fri 5/23/03 Mon 6/2/03 70 0% $25,000.00

72 INSTALL EMBEDDED CONDUIT 3 days Mon 5/26/03 Wed 5/28/03 71SS+1 day 0% $7,282.00

73 SET 5000LBS LIFT CASING 1 day Tue 5/27/03 Tue 5/27/03 71SS+2 days 0% $5,000.00

74 POUR PHASE 2 MAT FOUNDATION 1 day Wed 5/28/03 Wed 5/28/03 73 0% $40,000.00

75 UNDERDRAIN INSTALLATION 4 days Fri 6/27/03 Wed 7/2/03 55SS+65 days 0% $12,500.00

76 PHASE 2 CONSTRUCTION - FOUNDATION WALL 1 day? Tue 3/4/03 Tue 3/4/03 0% $0.00

77 SET ONE HALF WALL & COUNTERFORT FORMS AND BUILD BULKHEAD (1)9 days Thu 5/29/03 Tue 6/10/03 74 0% $25,000.00

78 INSTALL REBAR (1) 7 days Mon 6/2/03 Tue 6/10/03 77SS+2 days 0% $23,000.00

79 PLACE SECOND HALF WALL & COUNTERFORT FORMS (1) 6 days Thu 6/5/03 Thu 6/12/03 78SS+3 days 0% $25,000.00

80 POUR FIRST HALF PHASE 2 FOUNDATION WALL & COUNTERFORT 1 day Fri 6/13/03 Fri 6/13/03 79 0% $4,000.00

81 SET ONE HALF WALL FORMS (2) 9 days Mon 6/16/03 Thu 6/26/03 80 0% $25,000.00

82 INSTALL REBAR (2) 7 days Tue 6/17/03 Wed 6/25/03 81SS+1 day 0% $25,000.00

83 PLACE SECOND HALF WALL FORMS (2) 6 days Thu 6/19/03 Thu 6/26/03 82SS+2 days 0% $25,000.00

84 POUR SECOND HALF PHASE 2 FOUNDATION WALL (2) 1 day Fri 6/27/03 Fri 6/27/03 83 0% $40,000.00

85 BEGIN FOUNDATION WALL WATERPROOFING 2 days Mon 6/30/03 Tue 7/1/03 84 0% $5,000.00

86 BEGIN INSTALLATION OF 4"SUMP DISCHARGE PIPING 2 days Mon 5/5/03 Tue 5/6/03 66 0% $5,000.00

87 TUNNEL STUB CONSTRUCTION - IN PHASE 2 14 days Tue 3/4/03 Fri 3/21/03 0% $0.00

88 SET ONE HALF OF FORMS FOR TUNNEL STUB WALLS 4 days Mon 6/30/03 Thu 7/3/03 84 0% $4,000.00

89 INSTALL REBAR FOR TUNNEL STUB WALLS 2 days Tue 7/1/03 Wed 7/2/03 88SS+1 day 0% $4,000.00

90 SET SECOND HALF FORMS FOR TUNNEL STUB WALLS 2 days Thu 7/3/03 Fri 7/4/03 89SS+2 days 0% $4,000.00

91 POUR TUNNEL STUB WALLS 1 day Mon 7/7/03 Mon 7/7/03 90 0% $4,000.00

92 SET SHORING AND BEGIN FORMING FOR TUNNEL STUB ROOF 3 days Tue 7/8/03 Thu 7/10/03 91 0% $4,000.00

93 PLACE REBAR FOR TUNNEL STUB ROOF 2 days Fri 7/11/03 Mon 7/14/03 92 0% $3,000.00

94 COMPLETE TUNNEL STUB SHORING AND FORMING 1 day Tue 7/15/03 Tue 7/15/03 93 0% $3,000.00

95 POUR TUNNEL STUB ROOF 1 day Wed 7/16/03 Wed 7/16/03 94 0% $3,000.00

96 INSTALL TEMP CLOSURE PANELS 2 days Thu 7/17/03 Fri 7/18/03 95 0% $6,100.00

97 COMPLETE TUNNEL STUB WATERPROOFING 1 day Thu 7/17/03 Thu 7/17/03 95 0% $10,500.00

98 BACKFILL/COMPACTION - DEEP FOUNDATION 5 days Fri 7/18/03 Thu 7/24/03 97 0% $59,000.00

99 MILESTONE 2 - STRUCTURAL STEEL AND UPPER LEVEL CONCRETE95 days Wed 7/23/03 Tue 12/2/03 0% $534,000.00

100 INSTALL BUILDING GROUNDING GRID SYSTEM 4 days Wed 7/23/03 Mon 7/28/03 98SS+3 days 0% $10,000.00

101 PLACE SUBGRADE FOR PIERS AND FOOTINGS AT EL. 736'-0, 737'-6 3 days Wed 7/23/03 Fri 7/25/03 98SS+3 days 0% $10,000.00

102 FORM FOR PIERS AND FOOTINGS AT EL 736'-0, 737'-6 8 days Mon 7/28/03 Wed 8/6/03 101 0% $10,000.00
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ID Task Name Duration Start Finish Predecessors % Complete Cost

103 POUR PIERS AND FOOTINGS 1 day Thu 8/7/03 Thu 8/7/03 102 0% $10,000.00

104 FORM FOUNDATION WALL AND 24" SHIELDING WALL (C.L.2) 7 days Fri 8/8/03 Mon 8/18/03 103 0% $15,000.00

105 INSTALL REBAR & SLEEVES FOR FOUNDATION WALLS AND 24" SHIELDING WALL (C.L.2)5 days Tue 8/12/03 Mon 8/18/03 104SS+2 days 0% $10,000.00

106 POUR FOUNDATION WALLS AND 24" SHIELDING WALL (C.L.2) 1 day Tue 8/19/03 Tue 8/19/03 105 0% $10,000.00

107 BACKFILL - PLACE CA-6 IN LOOSE LIFTS AND COMPACT 2 days Wed 8/20/03 Thu 8/21/03 106 0% $8,000.00

108 JANITOR/TOILET UNDERGROUND WASTE PIPING 3 days Thu 8/21/03 Mon 8/25/03 107SS+1 day 0% $7,500.00

109 INSTALL EMBEDDED CONDUIT AND PENETRATIONS 3 days Thu 8/21/03 Mon 8/25/03 107SS+1 day 0% $7,500.00

110 INSTALL DWS TO TOILET FACILITIES W-1 3 days Thu 8/21/03 Mon 8/25/03 107SS+1 day 0% $7,500.00

111 INSTALL 3"  LCW FROM MI-30 W-1 5 days Thu 8/21/03 Wed 8/27/03 107SS+1 day 0% $20,000.00

112 INSTALL NEW PIV AND 6" LINE W-1 3 days Wed 8/20/03 Fri 8/22/03 106 0% $10,000.00

113 INSTALL NEW CONCRETE ENCASED DUCT BANKS (2-5", 1-5" DUCTS) W-18 days Wed 8/20/03 Fri 8/29/03 106 0% $15,000.00

114 PLACE WWF FOR SOG FROM C.L. 1-2 & A-C W-1 3 days Fri 8/22/03 Tue 8/26/03 107 0% $4,000.00

115 PLACE #4 REBAR FOR SOG FROM C.L. 2-2+ & A-C W-1 4 days Fri 8/22/03 Wed 8/27/03 107 0% $7,500.00

116 PLACE CONCRETE FOR SOG FROM C.L. A-C & 1-2+ W-1 2 days Thu 8/28/03 Fri 8/29/03 115 0% $7,500.00

117 FORM 21" SHIELDING WALL AT C.L. 5 TO EL. 750'-0 W-1 8 days Mon 9/1/03 Wed 9/10/03 116 0% $15,000.00

118 SET REBAR FOR 21" SHIELDING WALL AT C.L. 5 TO EL. 750'-0 W-1 5 days Wed 9/3/03 Tue 9/9/03 117SS+2 days 0% $10,000.00

119 POUR 21" SHIELDING WALL AT C.L. 5 TO EL. 750'-0 W-1 1 day Wed 9/10/03 Wed 9/10/03 118 0% $10,000.00

120 SET STRUCTURAL STEEL,CRANE BEAM AND CRANE RAILS W-1 21 days Thu 9/11/03 Thu 10/9/03 119 0% $150,000.00

121 INSTALL 15 TON BRIDGE CRANE 3 days Fri 10/10/03 Tue 10/14/03 120 0% $40,000.00

122 INSTALL ROOF DECKING W-1 8 days Wed 10/15/03 Fri 10/24/03 121 0% $24,000.00

123 INSTALL 4 PLY BUILTUP ROOF W-1 6 days Mon 10/27/03 Mon 11/3/03 122 0% $23,000.00

124 METAL SIDING INSTALLATION W-1 21 days Tue 11/4/03 Tue 12/2/03 123 0% $54,000.00

125 INSTALL 750 KVA TRANSFORMER GROUNDING GRID AND SUBBASE W-13 days Mon 8/25/03 Wed 8/27/03 107SS+3 days 0% $3,000.00

126 F-B-P TRANSFORMER PAD W-1 3 days Thu 8/28/03 Mon 9/1/03 125 0% $5,000.00

127 SET 750 KVA TRANSFORMER W-1 1 day Tue 9/2/03 Tue 9/2/03 126 0% $5,000.00

128 EXCAVATE FOR 5000 GALLON S.S. HOLDING TANK W-1 2 days Tue 8/26/03 Wed 8/27/03 108 0% $3,000.00

129 PLACE 500 GALLON S.S. HOLDING TANK W-1 1 day Thu 8/28/03 Thu 8/28/03 128 0% $3,000.00

130 CONNECT 4" S.S. WASTE LINE FROM MI-31 TO HOLDING TANK W-1 2 days Fri 8/29/03 Mon 9/1/03 129 0% $3,000.00

131 EXCAVATE FOR SF6 PIERS 1 day Fri 8/22/03 Fri 8/22/03 107 0% $5,000.00

132 FORM SF6 PIERS 2 days Mon 8/25/03 Tue 8/26/03 131 0% $3,000.00

133 SET REBAR FOR SF6 PIERS 2 days Wed 8/27/03 Thu 8/28/03 132 0% $3,000.00

134 POUR SF6 PIERS W-1 1 day Fri 8/29/03 Fri 8/29/03 133 0% $2,500.00

135 BACKFILL AND COMPACT AROUND SF6 PIERS 2 days Mon 9/1/03 Tue 9/2/03 134 0% $3,000.00

136 MILESTONE 3 - ARCHITECTUAL INTERIOR/EXTERIOR 109 days Thu 7/17/03 Tue 12/16/03 0% $301,000.00

137 STAIRWELL & SHAFT 10 days Thu 7/17/03 Wed 7/30/03 95 0% $32,000.00

138 STAIR INSTALLATION 5 days Thu 7/31/03 Wed 8/6/03 137 0% $17,000.00

139 INTSTALL LIFT 5 days Thu 7/31/03 Wed 8/6/03 137 0% $77,000.00

140 HVAC SERVICE PLATFORMS 4 days Thu 9/11/03 Tue 9/16/03 119 0% $4,000.00

141 CONTROL RM CEILING GRID 3 days Fri 10/10/03 Tue 10/14/03 120 0% $3,500.00

142 BEGIN ELECTRICAL INSTALLATION AND ROUGH-IN OF PP,PHP,XFRMS 5 days Tue 11/4/03 Mon 11/10/03 123 0% $75,000.00

143 INTERIOR FINISHING 10 days Tue 10/14/03 Mon 10/27/03 141SS+2 days 0% $15,000.00

144 INTERIOR CMU WALLS 5 days Thu 7/17/03 Wed 7/23/03 137SS 0% $10,000.00

145 DOORS AND HARWARE 5 days Thu 10/16/03 Wed 10/22/03 143SS+2 days 0% $15,000.00

146 MULINS, WINDOWS WEATHER STRIPPING 10 days Wed 12/3/03 Tue 12/16/03 124 0% $25,000.00

147 PAINTING 7 days Wed 12/3/03 Thu 12/11/03 124 0% $10,000.00

148 F-B-P CONCRETE APRONS (MI-31, HOLDING TANK, PIV, ETC.) 3 days Mon 9/1/03 Wed 9/3/03 116 0% $10,000.00

149 AUGER, SET AND POUR IN PLACE ALL BOLLARDS 3 days Mon 9/1/03 Wed 9/3/03 148SS 0% $7,500.00

150  MILESTONE 4 - MECHANICAL SYSTEMS 61 days Mon 10/27/03 Mon 1/19/04 0% $423,500.00

151 PLATFORM @ 742'-0" 7 days Mon 10/27/03 Tue 11/4/03 122 0% $25,000.00

152 PLATFORM CONCRETE 1 day Wed 11/5/03 Wed 11/5/03 151 0% $5,000.00

153 TOILET/JANITOR PLUMBING, VENT PIPING, INSULATION 5 days Thu 11/6/03 Wed 11/12/03 152 0% $7,500.00

8/7 8/7

8/8



ID Task Name Duration Start Finish Predecessors % Complete Cost

154 INSTALL BATHROOM FIXTURES AND ACCESSORIES 5 days Tue 11/11/03 Mon 11/17/03 153SS+3 days 0% $5,000.00

155 SET HVAC EQUIPMENT, RUN POWER, TERMINATE 5 days Tue 11/18/03 Mon 11/24/03 154 0% $15,000.00

156 INSTALL HVAC CONTROLS AND TEST 3 days Tue 11/25/03 Thu 11/27/03 155 0% $59,000.00

157 COMPLETE SETTING AND ROUGH-IN OF PPAND BLDG XFRMRS 7 days Fri 11/28/03 Mon 12/8/03 156 0% $75,000.00

158 INSTALL UPPER AND LOWER LEVEL LIGHTING 10 days Tue 12/9/03 Mon 12/22/03 157 0% $52,000.00

159 SUMP BASIN DISCHARGE PIPING CONNECTIONS 5 days Tue 12/23/03 Mon 12/29/03 158 0% $10,000.00

160 INSTALL FIRE SUPPRESSSION SYSTEM, VALVES, AND FITTING 7 days Tue 12/30/03 Wed 1/7/04 159 0% $23,000.00

161 INSTALL FIRE DETECTION SYSTEM, HORNS, STROBES, PULL STATIONS 7 days Thu 1/8/04 Fri 1/16/04 160 0% $62,000.00

162 TEST FIRE PROTECTION/DECTION SYSTEMS 1 day Mon 1/19/04 Mon 1/19/04 161 0% $5,000.00

163 LOAD TEST 15 TON BRIDGE CRANE 1 day Tue 12/9/03 Tue 12/9/03 157 0% $10,000.00

164 TRIM ELECTRICAL - PP,PHP,XFRMS 5 days Mon 12/29/03 Fri 1/2/04 158FS+4 days 0% $70,000.00

165 MILESTONE 5 - PHASE 3 CONSTRUCTION  - TUNNEL 213 days Tue 3/18/03 Thu 1/8/04 0% $75,000.00

166 EXCAVATE FOR REMAINDER OF TUNNEL CONNECTION/ART. FLT TOO 195 days Tue 3/18/03 Mon 12/15/03 13 0% $15,000.00

167 FORM REMAINDER OF TUNNEL SOG 2 days Tue 12/16/03 Wed 12/17/03 166 0% $7,500.00

168 SET REBAR FOR REMAINDER OF TUNNEL SOG 2 days Wed 12/17/03 Thu 12/18/03 167SS+1 day 0% $7,500.00

169 POUR REMAINDER OF TUNNEL SOG 1 day Fri 12/19/03 Fri 12/19/03 168 0% $5,000.00

170 FORM REMAINDER OF TUNNELS WALLS 7 days Mon 12/22/03 Tue 12/30/03 169 0% $4,000.00

171 SET REBAR FOR REMAINDER OF TUNNEL WALLS 3 days Tue 12/23/03 Thu 12/25/03 170SS+1 day 0% $4,000.00

172 POUR REMAINDER OF TUNNEL WALLS 1 day Fri 12/26/03 Fri 12/26/03 171 0% $5,000.00

173 INSTALL SHORING AND FORMING FOR REMAINDER OF TUNNEL ROOF 3 days Mon 12/29/03 Wed 12/31/03 172 0% $2,500.00

174 SET REBAR FOR REMAINDER OF TUNNEL ROOF 3 days Tue 12/30/03 Thu 1/1/04 173SS+1 day 0% $5,000.00

175 POUR REMAINDER OF TUNNEL ROOF 1 day Fri 1/2/04 Fri 1/2/04 174 0% $2,500.00

176 T&M TO SET SHIELDING STEEL IN TUNNEL, PRIOR TO BEAM ON 4 days Mon 1/5/04 Thu 1/8/04 175 0% $0.00

177 TUNNEL WATERPROOFING 1 day Mon 1/5/04 Mon 1/5/04 175 0% $5,000.00

178 BACKFILL/COMPACTION III 2 days Tue 1/6/04 Wed 1/7/04 177 0% $12,000.00

179 BEAM LINE START UP 1 day Thu 1/8/04 Thu 1/8/04 178 0% $0.00

180 MILESTONE 6 - GENERAL SITE WORK WRAP UP 7 days Tue 1/20/04 Wed 1/28/04 0% $27,000.00

181 GRADING 4 days Tue 1/20/04 Fri 1/23/04 162 0% $10,000.00

182 PAVEMENT 2 days Mon 1/26/04 Tue 1/27/04 181 0% $11,000.00

183 SITE CLEANUP 2 days Tue 1/27/04 Wed 1/28/04 182SS+1 day 0% $6,000.00

184 MILESTONE 7 - PROJECT COMPLETE 8 days Wed 1/28/04 Fri 2/6/04 0% $62,114.00

185 PUNCHLIST 7 days Wed 1/28/04 Thu 2/5/04 182SS+2 days 0% $62,114.00

186 DEMOBILIZATION 5 days Mon 2/2/04 Fri 2/6/04 185SS+3 days 0% $0.00

187

188 MILESTONE DURATION AND COST SUMMARY TABLE: 0 days Mon 3/3/03 Mon 3/3/03 0% $0.00

189 "SUBCONTRACTOR ADMINISTRATIVE COSTS" 1 day? Mon 3/3/03 Mon 3/3/03 0% $224,000.00

190 MILESTONE 1 - LOWER LEVEL FOUNDATION 103 days Tue 3/4/03 Thu 7/24/03 189 0% $914,382.00

191 MILESTONE 2 - STRUCTURAL STEEL AND UPPER LEVEL CONCRETE 95 days Wed 7/23/03 Tue 12/2/03 0% $534,000.00

192 MILESTONE 3 - ARCHITECTUAL INTERIOR/EXTERIOR 109 days Thu 7/17/03 Tue 12/16/03 0% $301,000.00

193 MILESTONE 4 - MECHANICAL SYSTEMS 61 days Mon 10/27/03 Mon 1/19/04 0% $423,500.00

194 MILESTONE 5 - PHASE III TUNNEL CONNECTION 222 days Tue 3/4/03 Thu 1/8/04 0% $75,000.00

195 MILESTONE 6 - GENERAL SITE WORK WRAP UP 7 days Tue 1/20/04 Wed 1/28/04 0% $27,000.00

196 MILESTONE 7 - PROJECT COMPLETE 8 days Wed 1/28/04 Fri 2/6/04 0% $62,114.00

197 TOTAL FOR MI-31 CIVIL CONSTRUCTION 1 day? Mon 3/3/03 Mon 3/3/03 0% $2,561,000.00
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MI-31 Civil Construction Project
FESS Project # 6-6-44

Project Engineer:  Jeff Sims
Construction Coordinator:  Ron Foutch

Project: MI-31 Current
Date: Tue 10/1/02



Project Date Spending Profile Major Cost Elements by Month

March, 2003 $75,000.00 Tunnel Connection - shutdown work

March, 2003 $82,167.00 Mobilize, Clear and Grub Site

Anticipated Total Costs April, 2003 $222,167.00 Phase 1 Mat Foundation
for Fiscal Year 2003 May, 2003 $330,549.00 FY 2003 Phase 1 Foundation Walls & Counterfort

$1,520,551.00 June, 2003 $235,667.00 Phase 2 Mat Foundation, Walls & Counterfort

July, 2003 $202,667.00 Tunnel Stub, CMU Walls, Backfill

August, 2003 $281,167.00 ICW,DWS,LCW,Lift, SOG

September, 2003 $91,167.00 SOG,Shield Wall, Platform

Anticipated Total Costs October, 2003 $266,167.00 Structural Steel
for Fiscal Year 2004 November, 2003 $233,167.00 Mechanical, Electrical & Toilet/Janitor Closet

$1,040,449.00 December, 2003 $254,667.00 FY 2004 Metal Siding, Power Panels building Transformers

January, 2004 $205,667.00 Fire Detection/Supression

February, 2004 $80,781.00 Tunnel Connection

Project Total $2,561,000.00 Punchlist

MI-31 Civil Construction Major Cost Elements
by Month and Fiscal Year (2003 & 2004)

MI-31Civil Construction Spending Profile
Fiscal years 2003 & 2004
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Anticipated FY03 Civil Construction Costs = 
$1,520,551.00

Anticipated FY04 Civil Construction 
Costs = $1,040,449.00
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J. Sims

MI-31: Initial Construction RFP Requisition

No Receiving Activity Mr. Ron Cypret, please provide a five week RFP period

Best Value Source

633000.00

MI-31 Project, FESS/Engineering Project No. 6-6-44

Cost based on attached estimates, dated September 2002
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Construction, Provide all labor, equipment, transportation, overhead,
bonding costs, safety oversight, Q.C. oversight  and supervision as
required to mobilize, procure, construct and deliver the project known as
MI-31, FESS/Eng Project No. 6-6-4.

Partial Funding
Amount of this requisition = $633,000
Estimated amount to be funded in FY03 = $1,700,000
Estimated amount to be funded in FY04 = $227,000
Total construction estimate = $2,560,000

633000 1.00 633000.00
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